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MEBT MEETING AGENDA
July 19, 2001

M echanical Systems Update
1. Fabrication and Procurement Update
Raft weldments (photos, schedule)
Profile Monitor Beamboxes — machining progress (photos)
Chopper Target — EDM, grinding complete
Chopper Covers shipping to LANL today
Beampipe machining underway

2. Design Status (MEBT)
Support structure calculations and lifting documentation
Beampipe fabrication drawings underway

Electrical Systems Update
1. Low Level RF

2. Rebuncher System
3. Beam Diagnostics

System Integration / I nstallation
1. Raft assembly area schedule

Upcoming Tasks and Milestones

Profile Monitor First Article Complete 3/31/01
Raft and Support Structure Complete 5/31/01 OR
Rebuncher Amplifiers #2-6 Received 6/30/01
Rebuncher Cavity #2-4 Received 6/30/01
Profile Monitor al complete 7/31/01

Next Meeting : Thursday, 8/2/01, 10 AM

MA_7-19-01.doc
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MEBT Raft #3 Schedule

June/July/August
Monday Tuesday Wednesday Thursday Friday
June 25 June 26 June 27 June 28 June 29

Start #3 assembly and
tack weld th

ck welded together.

July 2

ent off site for stress
relieving. Charlie Bremmer out,

July 25

Inspection of the grinding of
Raft #3. Clean first?

Id inspection.

t off site for stress
Completely {

July 6

edges of Raft #3

July 26

Begin machining of the top
plates of raft #3

July 27

Continue machining of the top
plates of raft #3.

July 30

Machine work done.

July 31

Steam clean raft #3?

August 1
Inspection of the drilled and
tapped holes of Raft #3.

August 13

Deliver to SNS building 71

August 14 August 15

August 2
Inspection of the drilled and
tapped holes of Raft #3.

August 10

Raft #3 returns from platers.
Final inspection.

August 16 August 17
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May
Viay 17 | Way 18 [Vay2i | Vay22 | Way23 | Way2s | way2s JNBERN vay2o | wey30 | vayss

[ et

June
Sune ¢ | Junes | June6 | June7 | Junes | June 11| June 2 | June 13 | June 14 | June 16 | June 18 | June 1 | June 20| June2t [ Sune22 | June s | uneze [ June 27 | Junezs [ unezs

Jul August
Juy2 | Juy3 JMISUREN Juy5 | Juy6 | Juy9 | Juy10 | Juy il | Juy12 | Juy13 | July16 | Juy 17 | July18 | Juy19 | July20 | July23 | July24 | July25 | July26 | July27 | July30 | July3L | Augustl] August2 ] August3 | August ] August7 | August8 ] AugustO |August 10] August 13 August 14] August 15] August 16|

RAFT #3

[Rev B WJO released to the approver

[Problem finding 2" x 5" tubing. Revise the
drawings to change tube size.

[Rev C WJO released to the approver

Procure Material

[Cutand preliminary machine work of all parts
for rafts 1, 2 and 3.

Inspect parts, start Raft #3 assembly and tack
lweld the parts together

[Raft #3 is tack welded together.

Pre-weld inspection. Completely weld Raft #3.

Raft #3 sent off sie for stress relieving.

[Light Sandbiast of Raft 73 10 remove stess refe oven
scate. Machine edges of Raf #3 mountng plates

Raft #3 sent off site for grinding.

Inspection of the grinding of Raft #3. Clean
first?

Begin machining of the top plates of rait #3.

Steam clean rait #37

Inspection of the drilled and tapped holes of

[Send Raft #3 to platers for electroless nickel
plating.

Raft #3 returns from platers. Final Inspection.

Deiiver to SNS building 71

RAFT #2

[Rev B WJO released to the approver

[Problem finding 2" x 5" tubing. Revise the
drawings to change tube size.

[Rev C WJO released to the approver

Procure Material

[Cutand preliminary machine work of all parts
for rafts 1,2 and 3.

Inspect parts (pre-weld)

Start Raft #2 assembly and tack weld the parts
together.

[Pre-weld inspection. Completely weld Raft 72
Start building ratt #1.

[Machine edges of Raft #2 mounting plates.

Raft #2 wal for Raft #1 to be sent off sie for
stress relieving

9
ight Sandblast of Raft #2 o remove stress
relief oven scale.

Raft #2 sent off site for grinding.

Inspection of the grinding of Raft #2. Clean
first?

Begin machining of the top plates of rat #2

Steam clean raft #27

Inspection of the drilled and tapped holes of

ft 12

[Send Raft #2 to platers for electroless nickel
plating.

Raft #2 returns from platers. Final Inspection.

Deiiver to SNS building 71

RAFT #1

[Rev B WJO released o the approver

[Problem finding 2" x 5" tubing. Revise the
drawings to change tube size.

[Rev C WJO released to the approver

Procure Material

[Cutand preliminary machine work of all parts
for rafts 1,2 and 3.

Inspect parts (pre-weld)

[Start Raft #1 assembly and tack weld the parts
together.

Pre-weld inspection. Completely weld Raft #1.

[Machine edges of Raft #1 mounting plates.
Raft #1 and #2 sent off site for stress relieving.

Light Sandblast of Raft #1 to remove stress
relief oven scale.

Raft #1 sent off site for grinding.

Inspection of the grinding of Raft #1. Clean
first?

Begin machining of the top plates of rait #1

Steam clean raft #17

Inspection of the drilled and tapped holes of

ft 11

[Send Raft #1 to platers for electroless nickel
plating.

Raft #1 returns from platers. Final Inspection.

Deiiver to SNS building 71







MEBT Raft #3 Schedule

June/July/August

Monday

Tuesday

Wednesday

Thursday

Friday

June 25

June 26

Start #3 assembly and
tack weld th

June 27

ck welded together.

June 28

Id inspection.
Completely'weld Raft #3.

June 29

Machine edges of Raft #3
mounting plates. Raft #3 sent
off site for stress relieving. Start
building raft #2.

July 2 July 3 July 4 July 5 July 6
Raft #3 sent off site for stress Raft #3 sent off site for stress - Raft #3 sent off site for stress Light Sandblast of Raft #3 to
relieving. relieving. H O | Id ay relieving. remove stress relief oven scale.
July 9 July 10 July 11 July 12 July 13
Raft #3 sent off site (to L.A.) for | Raft #3 sent off site for grinding. | Raft #3 sent off site for grinding. | Raft #3 sent off site for grinding. | Raft #3 sent off site for grinding.
grinding.
July 16 July 17 July 18 July 19 July 20

Raft #3 sent off site for grinding.

Raft #3 sent off site for grinding.

Inspection of the grinding of
Raft #3. Clean first?

Begin machining of the top
plates of raft #3

Continue machining of the top
plates of raft #3.

July 23

Machine work done.

July 24

Steam clean raft #3?

July 25

Inspection of the drilled and
tapped holes of Raft #3.

July 26

Inspection of the drilled and
tapped holes of Raft #3.

July 27

Send Raft #3 to platers for
electroless nickel plating.

July 30

Raft #3 at platers.

July 31

Raft #3 at platers.

August 1

Raft #3 at platers.

August 2

Raft #3 at platers.

August 3

Raft #3 at platers.

August 6

Raft #3 at platers.

August 7
Raft #3 returns from platers.
Final inspection.

August 8

Deliver to SNS building 71

August 9

August 10

Raft_Manufacturing_Schedule.xIs6/29/2001
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